


 

   Letter of Transmittal 
 
 

       

 
Transmittal_memo_29Sep2006 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: September 22, 2006 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Binder – September 29, 2006  

 
 
 
Attached  is  the  TBPOC Meeting Materials  Binder  for  the  September  29th meeting.    The 

binder includes memoranda and reports that will be presented at the meeting.   A Table of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



   Final Agenda 
 

  

     

                                September 29, 2006, 1:30 PM - 3:30 PM 
The Claremont Conference Room, 

MTC/BATA Office, 101 8th St., Oakland 
 

 
 Topic 

 
Presenter Time Desired Outcome 

1. CHAIR’S REPORT W. Kempton, CT 5 min Information  

2. 
CONSENT CALENDAR 
a)  August 24, 2006 Meeting Minutes* 
b)  TBPOC Calendar 2007* 

 
A. Fremier, BATA 
A. Fremier, BATA 

 
2 min 
2 min 

 
Approval 
Approval 

3. 
MONTHLY PROGRESS REPORT 
a) Draft September 2006 Monthly 

Progress Report*** 
A. Fremier, BATA 2 min 

 
Information 
 

4. 

PROGRAM ISSUES 
a)  Capital Outlay Support Presentation* 
b) Annual Meeting Update* 

 
T. Anziano,  CT 
T. Anziano,  CT 

 
20 min 
5 min 

 
Information 
Information 

5. 
SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

   

5a. 
West Approach*   
1)  CCO 150* 

T. Anziano, CT 
T. Anziano, CT 

5 min 
5 min 

Information 
Approval 

5b. 
Yerba Buena Island 
1) YBI Transition Structure* 
2) South/South Detour* 

 
T. Anziano, CT 
T. Anziano, CT 

 
5 min 
5 min 

 
Information 
Information 

5c. E2/T1 Foundations* T. Anziano, CT 5 min Information 

5d. East Span SAS Superstructure* T. Anziano, CT 5 min Information 

5e. East Span Skyway* T. Anziano, CT 5 min Information  

5f. 
Oakland Touchdown  (OTD)* 
1) Plans, Specifications and Estimate* 
 

T. Anziano, CT 
T. Anziano, CT 

5 min 
5 min 

Information 
Approval 

6. 
NEW BENICIA-MARTINEZ BRIDGE*  
a)  Open Road Tolling CCO* 
 

T. Anziano, CT 
A. Fremier, BATA 

5 min  
5 min 

Information 
Approval 

7. 
OTHER BUSINESS 
a)  Face-to-Face between TBPOC and PMT 
 

W. Kempton, CT 10 min Information 

 Next Meeting (s): Wednesday, October 25, 2006, 2:30 - 4:30 PM, Sacramento 
 
* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 

 5a West Approach* 
1) CCO No. 150* 
 

 5b Yerba Buena Island 
1) YBI Transition Structure* 
2) South/South Detour* 
 

 5c E2/T1 Foundations* 
 

 5d East Span SAS Superstructure* 
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a)  Face-to-Face between TBPOC and PMT  
 

         *       Attachments 
         **      Final Documents still in process; to be provided at the meeting. 
         ***    Stand alone document included in the binder. 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 1:  Chair’s Report 
 

No Attachments 



   Memorandum 
 

   
Item2a_Aug24_Min_memo_29Sep06 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
August 24, 2006 Meeting Minutes 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the August 24, 
2006 Meeting Minutes. 
 
Attachment:  
August 24, 2006 Meeting Minutes 
 



 
 

MEETING MINUTES 
August 24, 2006, 1:00 PM – 3:00 PM 

Director’s Conference Room 1113, Caltrans 
1120 N Street, Sacramento, CA 

 

1 of 6 

 
 Item2a_24Aug2006_Mtg Min_29Sep2006 

 

 

Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, John Barna; PMT Members: Tony  
     Anziano, Andy Fremier, Stephen Maller; Participants:  Andre Boutros, Beatriz Lacson,  
     Brian Maroney, Dan McElhinney, Judis Santos, Bijan Sartipi, Phil Stolarski, Dennis  
     Turchon, Mark Zabaneh 

  
Convened:  1:08 PM 
 
                       Items          TBPOC Decision/Direction 
1. Chair’s Report 

• The Chairman gave an update on a 
recent situation involving a KQED 
reporter who requested a review of the 
Program’s safety procedure regarding 
dust control, due to an alleged high 
concentration of silica in the workplace. 

o OSHA was brought in to ensure 
compliance. 

o KQED will proceed with a factual 
story to be handled by a Sr. Editor 
which will focus on how silica is 
managed in the workplace and 
communicate Caltrans’ efforts to 
ensure a safe working 
environment. 

o The Public Affairs office was 
recognized for their management 
of this situation.   

 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
2. Consent Calendar 

a)  July 27, 2006 Meeting Minutes 
• BATA recommended TBPOC approval of 

the July 27, 2006 Meeting Minutes. 

 
• The TBPOC APPROVED the 

Minutes of the TBPOC July 27, 
2006 Meeting. 

 
3. Monthly Progress Report 

a)  BATA presented the August 2006 Monthly 
 

• BATA reported that the TBPOC 
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                       Items          TBPOC Decision/Direction 
Progress Report for information. 

• It is anticipated that TBPOC will 
approve the report through their 
respective PMT members as soon as 
updated expenditure data become 
available and after their appropriate 
reviews.   

• There is one more week to take 
comments and finalize the report. 

• The Chairman observed that he has not 
been aware of any comments outside of 
the TBPOC - none from elected officials.    

o It was assumed that they are 
satisfied with the reporting.  

o A discussion arose regarding the 
use of the “green dot” for West 
Approach on pages 2 and 3, and 
the suggestion that a “yellow dot” 
might be more accurate.   

o The Department confirmed that 
based on the Program Budget 
Forecast Changes protocol 
approved last month, the status 
falls under green.  

o With the West Approach, the 
forecast line is the budget line.  
Decision to use yellow or green 
was a judgment call. 

• The Benicia-Martinez schedule on page 
34 shows an apparent inconsistency. 

o This and other schedules will 
change in light of the protocol for 
Program Schedule Forecast 
Changes being developed. 

 

APPROVED the July Monthly 
Progress report on July 27th 
through their respective PMT 
representatives. 

 
 
 
 
 
 
 
 
 
 

• Request from TBPOC to develop a 
process that integrates the 
schedule/cost forecast changes 
protocols together with risk 
management, the budget balance 
beam and the monthly reporting.  

 
• Report back to the TBPOC on how 

judgment is being applied to 
determine when the situation is a 
yellow, red or green.  Clarify yellow 
and red definitions. 

 

4. Program Issues 
a) QA/QC Presentation  

• The Department presented a Quality 
Control/Quality Assurance process  
overview covering: 

o Asphalt Concrete 
o Portland Cement/Aggregates 
o Electrical Items 
o Structural Materials 

• Terms were defined, responsibilities 
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                       Items          TBPOC Decision/Direction 
outlined, goals and plans discussed. 

o Quality Control (QC) is performed 
by the contractor; 

o Quality Assurance (QA) is 
performed by State inspectors. 

 
5. West Approach 

a)  CCO No. 150 
• The Department requested TBPOC 

authorization to negotiate with the 
Contractor a Contract Change Order 
(CCO) in an amount not to exceed 
$5,000,000, to provide for the expedited 
demolition of Frames 7U(S) and 8U(S) 
scheduled for the Labor Day weekend. 

o It was explained that the amount 
will cover additional work and not 
to be confused with the budget for 
the nine-weekend job initially 
envisioned.  

 
b)  8U Bridge Closure Update 

• The Department reported on the status 
of each outreach campaign item outlined 
at the July 27th meeting. 

o A total of 2,000 public service 
announcements were placed and 
are currently running; 

o Distribution of 500,000 now 
increasing close to a million Fact 
Sheets detailing the closures with 
detour maps and transit 
alternatives is nearly complete;  

o Fixed Changeable Message Signs 
(CMS) went operational on 
August 18th; 

o Message placement on SF 49ers 
scoreboard (to insure Friday night 
game attendees get over the 
bridge prior to closure) is 
ongoing; 

o The website is up-to-date and use 
continues to be high; 

o Coordination with the California 
Division of Tourism is ongoing; 

o Presentations to local agencies, 

 
 

• The TBPOC gave tentative CCO 
APPROVAL to the Department in 
an amount not to exceed 
$5,000,000 while finalizing 
negotiations with the Contractor. 

 
• The Department to present a final 

CCO to the TBPOC at the 
September 29, 2006 meeting. 
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                       Items          TBPOC Decision/Direction 
officials and affected residents are 
ongoing and have had positive 
effects. 

• The Chairman reiterated that the 
Program can never have enough 
outreach. 

• Except for some refinements, the 
mitigation plan remains unchanged. 

 
6. SFOBB East Span SAS Superstructure 

Contract 
a)  The Department provided an update. 

• ABF is onsite and the project is off and 
running. 

• Key focus is on fabrication in China. 
• The Program Manager gave a slide 

presentation of his recent follow-up trip 
to China.   

o He noted that the heart of the 
success of this project lies in 
China. 

o ZPMC has 70% of the world 
market for port cranes. 

o Establishing a museum similar to 
the Yeongjong Museum in Korea 
should be considered after the 
bridge is erected. 

o The Program should be aggressive 
in getting staff on-site.  ZPMC will 
be ready in January. 

o The Program could benefit from 
lessons learned by U.S. 
organizations already present in 
China, e.g., the Port of Oakland 
and Fluor.  The latter, who has a 
license in China, has offered 
assistance with staging. 

 
b)  Partnering (Meet and Greet with ABF) 

• American Bridge Fluor Enterprises, Inc., 
a Joint Venture, (ABF) is making the 
arrangements for a dinner meeting on 
September 13th between members of the 
TBPOC/PMT and the core management 
team of ABF, as well as executives of the 
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American Bridge and Fluor 
organizations. 

• A partnering discussion with no formal 
presentation is anticipated. 

 

 
 
• Prepare talking points for TBPOC 

on the SAS schedule (e.g., E2/T1 
will not delay SAS), obvious China 
questions (Buy America issue); plan 
to work with ABF and ZPMC in 
fabrication. 

7. SFOBB East Span Skyway Contract 
a)  CCO No. 200- Closeout 

• The Department requested TBPOC 
approval for CCO No. 200 for 
$94,394,113 to cover all closeout issues 
except direct cost claims associated with 
the fabrication of the two steel transition 
decks.  

o The direct cost claims are 
anticipated to be within both the 
budget and existing risk 
management total for the Skyway 
Contract. 

• Execution of CCO No. 200 is contingent 
on execution of CCO No. 44 for the 
E2/T1 contract. 

 

 
 
• The TBPOC APPROVED CCO No. 

200 for $94,394,113. 

8. SFOBB East Span SAS E2/T1 
Foundations Contract 
a)  The Department provided an update. 

• There has been a marked improvement 
in production. 

o KFM has a good management 
plan for beams and E2/T1 piles. 

• Contract schedule completion date is 
March 31, 2008. 

• The contract may complete early -
incentives exist.  

o Contractor is 2-4 weeks behind in 
meeting the full early completion 
bonus date of December 2007.   

o Early completion is anticipated to 
be mid-January 2008. 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

9. New Benicia-Martinez Bridge 
a)  The Department presented no additional 
information than was provided as update in the 
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                       Items          TBPOC Decision/Direction 
meeting materials binder. 

• The Department confirmed that the 
project is still forecast to come in under 
the current approved budget. 

 
10. Other Business 

a)  Face-to-Face between TBPOC and PMT 
Members 
 

• The next TBPOC meeting is on 
September 29, 2006 at the MTC Office in 
Oakland. 

 

 
• Include as the last item in the 

agenda of all future TBPOC 
meetings a face-to-face between 
TBPOC and PMT members. 

 
 
 

 
Adjourned:  2:54  

 
MEETING MINUTES 

August 24, 2006, 1:00 PM – 3:00 PM 
Director’s Conference Room 1113, Caltrans 

1120 N Street, Sacramento, CA 
 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
Item 2b_Calendar2007_ memo_29Sep2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2b 
 

Item‐ 
Consent Calendar 
TBPOC Calendar 2007 

 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the TBPOC 
Calendar for 2007. 
 
Attachment:  
TBPOC Calendar 2007 
 



TBPOC Meeting Calendar 2007
(as of September 22, 2006)
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   Memorandum 
 

   
Item3a_ProgRept_memo_29Sep2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Monthly Progress Report 
Draft September 2006 Monthly Progress Report 

 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Recommendation:   
For Information Only  
 
Discussion:  
BATA will  state,  for  the  record,  that  the TBPOC approved  the August 2006 Monthly 
Progress Report through their respective PMT members on August 31, 2006. 
 
TBPOC  approval  of  the  September  2006  Monthly  Progress  Report  through  their 
respective  PMT  representatives  is  anticipated  as  soon  as  updated  expenditure  data 
become available. 
 
Attachment: 
Draft September 2006 Monthly Progress Report 
 



   Memorandum 
 

   
Item4a_COS_memo_29Sep2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Program Issues 
Capital Outlay Support Presentation 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
The Department will be providing the TBPOC with a presentation on capital outlay 
support for the Toll Bridge Seismic Retrofit Program (TBSRP).    
 
The presentation is provided for your use.   
 
 
Attachment: 
Capital Outlay Support (COs) Overview 
 



Toll Bridge Seismic Retrofit ProgramToll Bridge Seismic Retrofit Program

Capital Outlay Support (COS) OverviewCapital Outlay Support (COS) Overview

September 29, 2006September 29, 2006

Presented To:Presented To:

Given By:Given By:



Capital Outlay Support 

Agenda
AB 144 Budget
Changes Since Passage of AB 144 Legislation
Fiscal Year 06-07 Work Plan & Allocation
Fiscal Year Allocation Monitoring & Control



Capital Outlay Support

AB 144 BUDGET



FYE 6/06

Major COS Cost Components - Remaining Work

COS COST COMPONENTS
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COS Program Budget ($M)
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Current COS Forecast – Ongoing Projects ($M)
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Forecasted Expenditures for Ongoing Projects

Expenditures Thru June 30, 2006 : $884 Million

Budget Remaining July 1, 2006    : $579 Million

Forecasted Expenditures              : $590 Million
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FYE 6/06 

Comparison of the Remaining CO & COS Expenditure Forecast

$0

$500

$1,000

$1,500

$2,000

SAS Skyway Bridge
Demo

YBITS E2T1
Marine
Fndn

South
South
Detour

OTD
Parent

OTD
W/Bound

OTD
E/Bound

OTD
Navy

Cable

OTD
Electrical 

S/W Treat West App Rich -
San

Rafael 

$M

Remaining CO

Remaining COS

Remaining Expenditures FYE 6/06* AB 144 Budget*

* Excluding       
Program     
Reserves

Remaining COS

Remaining CO

AB 144 COS Budget

AB 144 CO Budget

COS – 15%

CO – 85%

COS/ CO 
Ratio: 0.182

COS – 19%

CO – 81%

COS/ CO 
Ratio: 0.231



Toll Bridge Seismic Retrofit Program 
Cash Flow Based on the COS Forecast in the Second Quarter Report

1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
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Construction Support Project Support

Forecast ($ in millions) $96 $105 $80 $79 $64 $71 $46 $23 $9 $3
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Project

East Bay Replacement
0120J (Stormwater Treatment Measures)
01202 (Skyway)
0120E (SAS-E2/T1 Foundation)
0120F (SAS-Superstructure)
0120L (Oakland Touchdown #1)
0120M (Oakland Touchdown #2)
0120N (Oakland Touchdown-Electrical)
0120P (YBI-Transition Structure)
0120R (South/South Detour)
0120K (Oakland Touchdown- Navy Cable)
01209 (Existing Bridge Demolition)

West Approach
0435V (West Approach)

Richmond San Rafael
13295 (Public Access Road)

Completed Projects

Forecast ($ in millions) $96 $105 $80 $79 $64 $71 $46 $23 $9 $3
Actual ($ in millions) $1.1 $10.0 $45.3 $72.5 $66.7 $82.0 $81.3 $72.2 $71.9 $91.1 $115.6 $90.0 $84.4 $13.5
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Cum Actual ($ in millions) $1.1 $11.1 $56.4 $128.9 $195.6 $277.6 $358.9 $431.1 $503.0 $594.1 $709.7 $799.7 $884.1 $897.6
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Expenditure through August 2006



Capital Outlay Support

CHANGES SINCE PASSAGE OF 
AB 144 LEGISLATION



Impacts on COS Budget – Post AB 144 Legislation

AB 144 COS Budget Developed August 2004
AB 144 Legislated July 2005
Program Changes Since July 2005 Impact COS 
Budget



Significant Drivers of COS Cost

COST DRIVER CAUSE

Labor Rates • Wages and Overhead rates are main components

• Changes in either will directly impact remaining cost

Project 
Schedules

• Schedule determines how long resources are needed on 
project. 

•Changes in schedule impact cost

• Additional design, management & review costs resulting 
from such factors as:

- Project Splits        
- Construction change orders
- Large number of contractor submittals

- Changes in execution strategy, e.g., realignment

• Unforeseen program demands, e.g. ,

Media Relations   Outreach     Pubic Safety

Scope 
Changes



COST DRIVER EVENT IMPACT

Wage Rates

• Collective Bargaining Agreement 
provides for Increases from 7.4% to 
12.4% ( 9.5% average for TEs) in 
FY 06/07 

• Increases In FY 07/08 likely to be 
the same

• CBA for subsequent years TBD

• Increase is higher 
than what was 
anticipated in Aug 
‘04

July ‘06

Overhead Rate

• Increased from 37.54% in FY 
05/06 to 48.79% in FY 06/07 – an 
8.2% increase

• Rate expected to average same in 
subsequent years

• Increase in 
remaining PY cost 
by 8.2%

July ‘06

Changes In Unit Cost of Personnel Post AB 144 Legislation



COST DRIVER

SAS Schedule
• Bid addenda 5 and 7 
add 12 months to SAS 
schedule. 

• Extends SAS staffing 
durations by 12 months

• Pacing S/S Detour with SAS 
schedule extends staffing 
durations 

• Coordination of YBI & OTD 
E/B schedules with SAS 
schedule delays start of 
projects.  This adds to 
escalation costs 

Dec ‘05

EVENT IMPACT

Jan ‘06

Changes in Project Schedule Post AB 144 Legislation



COST DRIVER

Scope
Changes

EVENT IMPACT

YBI Split

OTD Split

Increased 
QA

• Management of additional contracts

• Additional PSE & bid packages

• More contractor submittals 

• More review time

• Cost to maintain large presence 
overseas – Mitigation of CO risk

Mar ‘06

Sep ‘05

Aug ‘06

Changes in Project Scope Post AB 144 Legislation



PROCESS FLOW DIAGRAM

A/E Invoices

Time Sheets (Staff 
Central)

State O.E.State Labor Cost (PS Dollars)

TRAMS

SUMMARY REPORTS

Significant
Trends

N
No Action

Mitigation
Y Review & Implement

as Needed

Document in Risk 
Register

N

Y
Expenditures 
Tracked for Each EA

Adjust Forecast

High Risk, Cost > 
5%, Impact Evident 
Within 12 Mo. 

State O.H.

Monitoring & Control –Program COS



Capital Outlay Support

FISCAL YEAR 06-07 
WORK PLAN & ALLOCATION



COS Allocation Request

Annual Appropriation Process
Input By Functional Units (State & A/E Resources) 
Development of Work Plan
Preparation of Annual Allocation Request
Receipt of Allocation
Reconciliation of Differences Between Work Plan & 
Allocation
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FY 06/07 Work Plan (PYs & PYEs by EA)



FY 06/07 Work Plan (PYs & PYEs by Division)
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Example of a Project Work Plan

FY 06-07 D04 Planned PYs for Skyway

Sum of 06/07 PY EA5
District Ddivision1 Office 01202
District 04 ADMINISTRATION Business Management 0.94

ADMINISTRATION Total 0.94
CONSTRUCTION Construction Field Support Servs 4.10

Office Engineering Support 1.50
SKYWAY RE 30.60

CONSTRUCTION Total 36.20
DESIGN Engineering Services I 0.01

Engineering Services II 0.07
Landscape Architecture 0.20
SFOBB ROADWAY DESIGN 0.50

DESIGN Total 0.78
ENVIRONMENTAL Cultural Resources Studies/ Envr 0.90

Environmental Engineering 0.15
ENVR. Program/Project MGMT 0.10
Natural Science/Permits 0.26
Water Quality Program 0.01

ENVIRONMENTAL Total 1.42
MAINTENANCE DDD Highway MAINT. Services 0.09
MAINTENANCE Total 0.09
OPERATIONS District Traffic Management 0.01

Electrical Design 0.80
TRAFFIC 0.03
Truck Services 0.03

OPERATIONS Total 0.87
PROGRAM/PROJECT MGMT Consultant Services Unit 0.20

Program Management Support 0.50
PROJ MGMT SFOBB 3.50
Project Management Support 0.20

PROGRAM/PROJECT MGMT Total 4.40
RIGHT OF WAY R/W Appraisal/Estimating Services 0.01
RIGHT OF WAY Total 0.01

District 04 Total 44.71



Example of a Project Work Plan (continued)

FY 06-07 D59 Planned PYs for Skyway

District 59 Geotechnical Services Geotech Design West 0.09
Geotechnical Services Total 0.09
METS Rigid Pavement Mtls & Struc. Concrete 2.10

Structural Materials 3.32
Testing & Technology Svcs 0.28

METS Total 5.70
Program/Project Management Project Delivery/Coord. 0.20

Project Management 0.20
Program/Project Management Total 0.40
Structure Construction SFOBB E. SPAN REPL 57.00
Structure Construction Total 57.00
Structure Design Bridge Design - West 4.00

Structures Contract Management 2.96
Structure Design Total 6.96
Structure Design & Earthquake Eng. Design & Technical Services 1.50

Earthquake Engineering 0.23
Mech, Elect, Water & Wastewater 0.17

Structure Design & Earthquake Eng. Total 1.90
District 59 Total 72.05
Grand Total 116.76



PY and PYE Rates

PYE
FY 05/06 FY 06/07 FY 06/07

ADMIN $115,500 $133,700
CONST $133,200 $153,900 $188,000
DESIGN $148,700 $172,100 $240,000
ENV $132,000 $152,800 $228,000
EXT.AFFAIRS $145,800 $168,800
MAINT $96,300 $111,500
OPER $144,400 $167,200
MGMT $133,600 $154,700 $227,000
ROW $130,700 $151,200 $188,000
TRANS.PLNG $130,700 $151,200
GEOTECH $134,800 $156,000 $179,000
METS $130,400 $150,800 $215,000
OFF.ENG $137,500 $159,200
MGMT $149,600 $173,200
CONST $147,800 $170,500 $255,000
DESIGN $146,300 $169,300 $241,000
SDEE $143,100 $165,600

Average Rates PYE
District 04 $140,000 $161,000 $220,000
District 59 $152,000 $172,000 $228,000

Notes:
  1.  PY rates are loaded rates (PS+OH+OE).
  2.  PS/PY rate are based on FY 05/06 actual regular PS Dollar thru April.
  3.  Operating Expense (OE) rate is based on FY 04/05 actual OE dollars.
  4.  OH rate for FY 05/06 is 37.54% and for FY 06/07 is 48.79%.
  5.  Base salary dollars for State staff reflects 7% increase for FY 06/07.
  6.  PYE rates are from Jack Siauw's FY 06/07 A&E Spending plan work sheet dated 2/16/06

PY 

59

Division PYDistrict

04



FY 06/07 Work Plan (Dollars by EA)
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FY 06/07 Work Plan (Dollars by Division)
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Base salary dollars for state staff reflects 7% increase for 
FY 06/07.
Overhead rate of 48.79% is used for FY 06/07.
Forecast at completion is based on the 4th Quarter 
TBSRP Report, impact of approved schedule changes is 
under assessment and not included in the forecast.
Proposed revisions to State overhead rate and anticipated 
wage escalation is included in FY 06-07 allocation 
request, but not included in forecast at completion.
Work plan is based on corridor summary schedule dated 
1/20/2006, except for contract 0120J which is scheduled 
to be complete by May 2007 based on contractor’s bid.

Assumptions



SFOBB – ESSP
Summary Schedule

AB144/Current Schedule Comparison
Draft – For Deliberative Purposes Only



Fiscal Year 2006-2007 Allocation Request

A&E 
PY $ $

SFOBB-East Span 01202 SFOBB East Span- Skyway 117.0 19,300,000 10,200,000 29,500,000
01209 Existing Bridge Demolition 0.6 100,000 200,000 300,000
0120E SAS- E2/T1 Foundations 39.4 6,500,000 7,300,000 13,800,000
0120F SAS- Superstructure 98.5 16,300,000 23,400,000 39,700,000
0120J Stormwater Treatment Measures 6.1 1,000,000 100,000 1,100,000
0120P YBI - Transition Structure 30.3 5,000,000 1,800,000 6,800,000
0120R South/South Detour 42.4 7,000,000 1,100,000 8,100,000
0120K Oakland Touchdown - Navy Cable 6.7 1,100,000 200,000 1,300,000
0120L Oakland Touchdown  No. 1 15.2 2,500,000 2,300,000 4,800,000
0120M Oakland Touchdown  No. 2 0.6 100,000 100,000

SFOBB-East Span Total 356.7 58,900,000 46,600,000 105,500,000
SFOBB-West Approach 0435F East Loop of Transbay Transit Terminal 5.5 900,000 900,000

0435V West Approach 74.5 12,300,000 3,000,000 15,300,000
SFOBB-West Approach Total 80.0 13,200,000 3,000,000 16,200,000
Richmond-San Rafael 13295 Public Access 1.8 300,000 300,000
Richmond-San Rafael Total 1.8 300,000 300,000

439 72,400,000 49,600,000 122,000,000Grand Total

State Staff Total            
$    Bridge Project / EA5 Description



Capital Outlay Support

FISCAL YEAR ALLOCATION 
MONITORING & CONTROL



FY 06-07 Work Plan Versus Allocation

Plan (2/15/06) Allocation (8/23/06)

Resources
PYs 439 373.3
COT PYEs                     N/A 33.0
A&E PYEs 220 255.7
Total 659 662.0

Resource Dollars
Regular PS $47,000,000 $34,263,911
COT PS                     N/A $2,320,374
A&E $49,500,000 $49,679,699
Overhead $22,931,300 $16,717,362
Other OE $2,068,700 $1,837,520
Total $121,500,000 $104,818,866



PROCESS FLOW DIAGRAM

A/E Invoices

State PY Time Sheets 
(Staff Central)

State O.E.State Labor Cost (PS Dollars)

TRAMS

SUMMARY REPORTS

Significant
Trends

N
No Action

Review & Implement Mitigation Measures:
• Correct Charging Practices
• Reallocate/ Shuffle Resources
• Defer Non Essential Expenditures

Y

Expenditures
Tracked for Each EA

State O.H.

Typical Causes For Negative Trends:
• Improper Charging Practices
• Unforeseen Work 
• Underestimation of Work Effort

Compare With Planned Expenditures

Monitoring & Control – FY COS



4.44444E+50

Allocation Expended thru 
Aug (FIDO)

Expenditure with 
A&E Committed 

thru Aug 4
PY Allocation thru 

Aug   (BMS) 
Expended PY thru 

Aug (FIDO)

Person Service (PS) 1 PS 
      04 20,647,559 2,562,263 2,562,263       04 210 25.3
      59 15,936,726 2,248,712 2,248,712       59 163 21.4
      Others 5 62,068 62,068       Others 0.5

Subtotal 36,584,285 4,873,043 4,873,043 Total 373 47.2

Overhead (Cat. 26) 2

      04 2,378,769 2,378,769     - Notes
      59   1.  PS Allocation Rate is 92 K/PY  (Cash Overtime Allocation added to  PS Dollar)
      Others 16,717,362   2.  OH is estimated using 48.79% ICRP assessment rate.

Subtotal 16,717,362 2,378,769 2,378,769   3.  A&E Projections provided by Office of Toll Bridge Resource & Capital Management.
        Jack Siauw for District 04 and Henry Seto for District 59

A&E  (Cat. 11) 3   4.  Committed A&E expenditures are  (invoiced+uninvoiced work performed).
      04 15,355,699 1,781,769 2,500,000  5.  "Others": Other districts providing support, Districts  03,06,42,43,44,53,54,56 & 89.
      59 34,324,000 249,949 1,500,000
      Others

Subtotal 49,679,699 2,031,718 4,000,000

Operating Expense (OE) 
      04 555,765 3,828 3,828
      59 1,281,755 14,045 14,045
      Others 297 297

Subtotal 1,837,520 18,169 18,169

SUBTOTAL 104,818,870 9,301,699 11,300,000

FY 06/07FY 06/07

TBSRP FY COS $ Summary
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RM-1 Benicia Martinez Bridge

FY 06/07 COS Summary

Workplan Expenditure thru 
Aug 06 (FIDO) PY Workplan

Expended PY 
thru August 

(FIDO)  3

Person Service (PS) PS 1
      04 3,040,000$        563,829$                      04 28.7 5.6
      59 6,310,000$        1,024,599$                   59 57.5 10.1
      Others 3 -$                  11,830$                        Others

Subtotal 9,350,000$        1,600,258$             Total 86.2 15.7

Overhead (Cat. 26) 11 
Fiscal Year 06/07 Notes:

      04 1,940,000$        1,169,628$             FY 06/07 Rates
      59 4,020,000$        1.  PS: the proposed loded rates are $105.7 K/PY for Dist 04 and  $109.8 K/PY for Dist 59 based on:
      Others -$                  2.  OH is estimated using 63.68% reimbursed ICRP assessment rate. 

Subtotal 5,960,000$        1,169,628$            3.  For Other Districts the projected amount is rolled into Dist 59 
4. OE rates were based on average FY 05/06 Actual OE dollars (i.e. 1.5% Dist 04(PS) & 7% Dist 59(PS))

A&E  (Cat. 11) 10
General:

      04 1,290,000$        34,668$                  5.  Workplan and A&E projections were verified by Mo Pazooki on Aug 18, 2006
      59 1,180,000$        204,824$                6. Dist 04 based on July 9 XPM Trans file hours  reconciled with Mo on Aug 18, 2006.
      Others 7.  Dist 59 hours were verified by Henry Seto

8.   Program Indirects and Pay Variance are not included in the Projection and Expenditure 
Subtotal 2,470,000$        239,492$               9.  "Others": Others providing ancillary support: Districts 03, 42, 53, 54 n 56.

10.  A&E expenditures are actual invoiced work.

Operating Expense (OE) 4 11.  All OH is assessed to D04.
      04 45,600$             2,285$                    
      59 441,700$           13,670$                  
      Others

Subtotal 487,300$           15,955$                  

RM 1_Ben Mart TOTAL 18,267,300$   3,025,330$          

FY 06/07 FY 06/07

COS PY Summary
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Toll Bridge Seismic Retrofit Program

FY 06-07 Resource Usage thru August 2006

2006 2007
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

D59PY 11.00 11.00
D04PY 12.00 13.00

0.00

8.00

16.00D04PY
D59PY

A&E ($ in thousands) $321 $1,710
State Staff ($ in thousands) $3,406 $3,664

$0

$2,000

$4,000State Staff ($ in thousands)
A&E ($ in thousands)

%
Expended

Expended
thru August

PY/A&E $
Allocation

Division/A&E Notes

District 04
11.92.2518.92Proj/Prog Mgmt
17.06.0735.64Design
5.80.498.50ROW

11.10.676.04Environmental
11.113.98125.85Construction
20.01.819.05Others
11.61,781,769$15,356,000A&E

District 59
12.11.4812.21Proj/Prog Mgmt
13.93.1722.87Design
13.61.369.96METS
12.614.13112.34Construction
22.71.285.63Others
0.7$249,949$34,324,000A&E

FY 06-07COS Expenditure Summary

 Dollars to date:$ 9,301,699
      PYs to date: 47
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
Annual Meeting Update 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
The 1st Annual Meeting for the Toll Bridge Seismic Retrofit Program (TBSRP) is 
scheduled to occur on February 22, 2007 in coordination with the release of the 1st 
quarter 2007 TBSRP Quarterly Report to the Legislature.  The Annual Meeting is 
envisioned to occur in the Bay Area, proceeding immediately after the TBPOC 
meeting, and ending with a tour of the San Francisco‐Oakland Bay Bridge.   
 
Preliminary Program Items (30 min): 

• Introduction 
• Overview of the Program—Where We Are and Where We Are Headed 
• Program Highlights and Achievements 
• Closing Remarks 

 
History of Previous TBPOC Decisions: 

• July 27, 2006:  TBPOC request for staff to plan an Annual Meeting and invite 
legislators.   Purpose of the meeting is to provide an annual status report and 
highlight accomplishments from the previous year, and anticipated milestones 
for the upcoming year in the Toll Bridge Seismic Retrofit Program.   

 
 
 
Attachment:   
N/A 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5 – SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5a ‐ West Approach  
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a  
 

Item‐ 
SFOBB Update 
West Approach 

 
   
Recommendation:   
Information Only. 
 
Discussion: 
The SFOBB West Approach Replacement Project will replace the entire west 
approach structure from 5th Street to the west anchorage of the existing west spans of 
the SFOBB while maintaining existing traffic lanes.   
 
The demolition of Frames 7U (South), 8U (South) and portion of 6U, occurred from just 
before midnight on Friday, September 1, 2006, to just before 5:00 a.m. on Tuesday, 
September 5, 2006.  The lower deck of the San Francisco Oakland Bay Bridge was closed 
to accommodate the demolition of the upper deck.  Demolition operations commenced 
without issues and were actually completed about 35 minutes ahead of schedule.  
Caltrans monitored dust levels during demolition, and they were within the legal health 
standards set by the state.  BART maintained 24‐hour service for the benefit of the 
public, and BATA funded additional ferry service.   Buses operated by 
Amtrak, San Francisco Muni, AC transit, wedding groups, etc., were also allowed every 
hour through the demolition to keep the mass transit links available throughout the 
weekend.  The intent of this extended weekend closure was to reduce travel impacts to 
the public, as well as to compress the demolition time from the originally planned nine 
weekends to a single long weekend.  Doing this also mitigated 130 days of project delay. 
 
This extended weekend closure provided an opportunity for the conduct of various other 
construction operations besides those on the West Approach Project.  Approximately 300 
pieces of equipment and 400 workers, many of which were mobilized from across the 
U.S., were deployed across the Bay Bridge corridor; work was performed on five miles of 
the bridge, from 7th street in San Francisco, to the Oakland Toll Plaza. 
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Based on the draft 3rd quarter risk management report, almost all of the available 
contingencies are identified as encumbered in the reportable risk management cost 
estimate, using the approved TBPOC forecast criteria.  Most of the remaining risks 
are generated in the identification of potential pile anomalies for the remaining 99 
production piles. 
 
The next major milestone on the project is the realignment of the eastbound lower 
deck.  It is estimated that in January, the traffic will be placed in detour on the new 
temporary bridge structure.  This stage will allow the final demolition work to 
proceed.  The detour is anticipated to be in place for approximately 1 year. 
 
The City and County of San Francisco agreed to close Beale Street after security 
concerns were raised by the California Highway Patrol.  The Department has 
negotiated a contract change order that will allow for the reopening of Beale Street, 
while providing added security elements in addition to what is currently in place at 
the bridge in this location. 
 
History of Previous TBPOC Decisions: 

• August 24, 2006:  Approval to negotiate with the Contractor a Contract 
Change order (CCO No. 150) in an amount not to exceed $5 million to 
provide for the expedited demolition of Frames 7U(South) and 8U (South) 
scheduled for the Labor Day weekend. 

• July 27, 2006:  Labor Day weekend closure of the eastbound SFOBB during 
demolition of Frames 7U(South) and 8U (South) – TBPOC finds the use of 
the Labor Day weekend acceptable for demolition and gave direction that 
care is taken with the outreach effort. 

• March 23, 2006:  Conceptual Approval for the June 2006 Communications 
Plan developed to support the demolition of Frame 8U (North). 

• February 23, 2006:  Approval for the weekend closure option over a period 
of two full weekends in lieu of the six weekend partial lane closures called 
for in the contract(during demolition of 7U and 8U South). 

• November 21, 2005:   Approval for CCO 31.6 – Buried man‐made objects.  
Supplemental funds are sufficient to cover the change. 

• October 28, 2005:  Approval of CCO No. 95 for a contract time extension. 
• September 22, 2005:  Approval to complete a CCO to pay the contractor a 

DRB settlement amount (re: DRB ruling on the correction of pile anomalies 
in the permanent steel casings.) 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5a.1) ‐ West Approach  
CCO No. 150 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a, 1 
 

Item‐ 
West Approach 
CCO 150 

 
   
Recommendation:   
Approval of CCO 150 
 
Discussion: 
CCO 150 was presented and was approved for the Department to negotiate with the 
Contractor in the amount not to exceed $5M to provide for the expedited demolition 
of Frames 7U(S) and 8U(S) scheduled for the Labor Day weekend. 
 
The final amount of CCO 150 is $4,466,138.78.   
 
History of Previous TBPOC Decisions: 

• August 24, 2006:  Approval to negotiate with the Contractor a contract change 
order in the amount not to exceed $5M to provide for the expedited demolition 
of Frames 7U(S) and 8U(S) scheduled for the Labor Day weekend. 

 
 
 
 
 
Attachment(s): 
1) Final CCO 150 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 150 Suppl. No. 0 Contract No. 04- 0435V4 Road SF-80-4.9/5.9 FED. AID LOG.: 

To: TUTOR-SALIBA CORP 

'fou are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 

specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Jescription of work to be done. estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherv;~ise stated, ra:es for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This !ast percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

This change order modifies the limits of bridge removal and erection of falsework for the designated portion of work "B." 
The duration and number of consecutive extended weekend closures, the basis for the determination of incentive payments 
is modified. The lane closure charts are revised to allow for a full weekend closure of the lower deck and the sound control 
requirements are eliminated for the designated portion of work. 

The designated portions of work listed in Item Bin Subsection "Designated Portions of Work" of Section 6 "Incentives and 
Disincentives for Completion of Designated Portions of Work" of the Special Provisions shall be modified to read: 

DESIGNATED PORTIONS OF WORK 

B.) Extended Weekend Closure for bridge removal at Location M (Stage 4), from Bent 6 through Bent 48, 
the Southern Portion of Frame 8U and a section of the Southern Portion of Frame 7U, Br. No. 34-0124L and 

Extended Weekend Closure for bridge removal at Location M (Stage 5) from the fixed joint on the East side of 
Bent 37 up to Bent 48, sections of the Southern Portions of Frame 6U and 7U, Br. No. 34-0124L 

For this designated portion of work, the definition of an "extended weekend closure" specified in Section 6 "Incentives and 
Disincentives for Completion of Designated Portions of Work" of the Special Provisions shall be modified to read: 

An "extended weekend closure" is defined as a closure of extended duration greater than 4 hours and up to 77 hours 
starting after 11:59 p.m. on Friday, September 1, 2006 and ending before 5:00a.m. on the following Tuesday, 
September 5, 2006. 

The provisions listed in Item B in Subsection "Incentives and Disincentives" of Section 6 "Incentives and Disincentives for 
Completion of Designated Portions of Work" of the Special Provisions shall be modified as follows: 

INCENTIVES AND DISINCENTIVES 

B.) Extended Weekend Closure for bridge removal at Location M (Stage 4), from Bent 6 through Bent 48, the 
Southern Portion of Frame 8U and a section of the Southern Portion of Frame 7U, Br. No. 34-0124L and 

Extended Weekend Closure for bridge removal at Location M (Stage 5) from the fixed joint on the East side 
of Bent 37 up to Bent 48, sections of the Southern Portions of Frame 6U and Frame 7U, Br. No. 34-0124L 

1.) For this designated portion of work, an extended weekend closure is comprised of simultaneously closing the 
following locations: First Street On-ramp, Essex Street On-ramp, Sterling Street On-ramp, Fifth Street On-ramp, 
Eighth Street On-ramp, the Eastbound 80 portion of the 101 Southbound/SO Eastbound connector and all lanes 
of Eastbound 1-80 approaching the lower deck of the SFOBB. These lane closures shall be performed in 
accordance with Lane Closure Chart No. 27A, which supersedes Lane Closure Chart No. 27 for the extended 
weekend closure for this portion of work only. Lane Closure Chart No. 27 A is shown on Sheet 5 of this change 
order. These lane closures shall conform to the Standard Specifications, the Special Provisions for this project 
and the Changeable Message Signs agreement shown on sheets 7 through 9 of this change. 

A lane of through traffic shall be provided a minimum of once every hour, from 40 minutes past the hour to 
45 minutes past the hour, to allow eastbound bus traffic to pass. A lane of through traffic shall be provided 
within 5 minutes, upon verbal notification from the Engineer, as needed, to allow eastbound emergency vehicles 
to access Treasure Island 

2.) The designated portion of work shall be diligently prosecuted to completion. The Contractor shall receive an 
incenf1ve payment of $1,500,000 for this m1lestone if the designated portion of work is completed using only one 
extended weekend closure. as defined above. ard in accordance with Lane Closure Chart No. 27 A. If o~her· 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 150 Suppl. No. 0 Contract No. 04- 0435V4 Road SF-80-4.9/5.9 FED. AID LOC.: 

lane closures are required to complete this work they shall conform to Lane Closure Chart No. 12A, as shown on 
Sheet No. 6 of this change. 

3.) The sound control requirements set forth in Section 7-1.011 of the Standard Specifications and those set forth m 
Section 5-1.30 of the Special Provisions shall be waived from 11 :59 PM on Friday, September 1, 2006 through 
5:00AM on the subsequent Tuesday, September 5, 2006. The sound control requirements shall also be waived 
during any subsequent night closures that are required to complete the demolition work of this change. However, 
due diligence shall be used to reduce noise levels as much as possible. 

Estimate of Decrease in Contract Item at Contract Price: 

Item No. 21: TYPE Ill BARRICADE 
-1 EA ( -7.69%) @. $650.00 /EA = -S650.00 -23.08%) 

Item No. 23: TEMPORARY PAVEMENT MARKER (NON-REFLECTIVE) 
-864 EA ( -21.55%) @. $3.00 /EA = -S2.592.00 -21.55%) 

Item No. 26: TEMPORARY PAVEMENT MARKER (RETRO-SPECIAL TYPE G) 
-228EA ( -12.74%) @. $4.00 /EA = -$912.00 -12.57%) 

Item No. 28: TEMPORARY TRAFFIC STRIPE (PAINT) 
-14985LF ( -34.29°/o) @ $0.25 /LF = -$3.746.25 -31.18%) 

Item No. 29: CHANNELIZER (SURFACE MOUNTED) 
-63 EA ( -28.64°/o) @ $30.00 /EA = -$1.890.00 -28.64%) 

Item No. 33: TEMPORARY RAILING (TYPE K) 
-2260 LF ( -7.31%) @. $19.00 /LF = -$42.940.00 -5.76%) 

Item No. 34: TEMPORARY CRASH CUSHION MODULE 
-126EA ( -20.32%) @. $266.00 /EA = -$33.516.00 -20.32%) 

Item No. 35: TEMPORARY TRAFFIC SCREEN 
-2180 LF ( -7.47%) @. S4.70 /LF = -$10.246.00 -7.81%) 

Item No. 80: ROADWAY EXCAVATION (TYPE NH) 
-115 CY ( -1.99%) @. $79.50 /CY = -$9.142.50 -1.59%) 

Item No. 130: ASPHALT CONCRETE (TYPE A) 
-218TON ( -1.09%) @. $81.00 /TON = -$17.658.00 +0.07%) 

Item No. 267: CRASH CUSHION (ADIEM) 
-1 EA ( -8.33%) @. S3.000.00 /EA = -$3.000.00 -8.33%) 

Eliminate the Stage 4 (Weekends) Eastbound 1-80 Stage Construction Traffic Handling P!an as shown on contract p!an 
sheet 258 through 260. 

No adjustment to the contract unit price of Item 21: TYPE Ill BARRICADE, Item No. 23: TEMPORARY PAVEMENT 
MARKER (NON-REFLECTIVE), Item No. 26: TEMPORARY PAVEMENT MARKER (RETRO-SPECIAL TYPE G), Item No. 
28: TEMPORARY TRAFFIC STRIPE (PAINT), Item No. 29: CHANNELIZER (SURFACE MOUNTED), Item No. 33: 
TEMPORARY RAILING (TYPE K), Item No. 34: TEMPORARY CRASH CUSHION MODULE, Item No. 35: TEMPORARY 
TRAFFIC SCREEN, Item No. 80: ROADWAY EXCAVATION (TYPE NH), Item No. 130: ASPHALT CONCRETE (TYPE A). 
Item No. 267: CRASH CUSHION (ADIEM). will be made in accordance with Section 4-1.03B(1 or 2), "In/Decrease of More 
Than 25 Percent," of the Standard Specifications for the work of this change only. 

Estimated total cost for Decrease in Contract Item .............. ($126,292. 75) 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 150 Sup pl. No. 0 Contract No. 04- 0435V4 Road SF-80-4.9/5.9 FED. AID LOC.: 

Adjustment of Compensation at Lump Sum: 

The Contractor shall receive an Adjustment of Compensation in the amount of $3,092,431.53 for additional costs 
associated with this change. These costs shall include, but not be limited to additional mobilization, additional traffic 
control, temporary shoring of the lower deck, additional temporary railing (Type K), remobilization to complete demolition of 
columns per plan, acceleration of Frame 8U North and lane closure modifications. These costs shall incorporate ali 
inefficiencies due to this change, including, but not limited to resource inefficiencies, inefficiencies due to double handling 
and processing of material, inefficiencies due to schedule modification, inefficiencies due to installation of falsework from 
Bent 21 U through Bent 28U, and impacts to other projects associated with the mobilization of resources to perform the 
work of this change. 

The compensation specified above constitutes full and final compensation for all costs associated with completing the 
designated portion of work at another time, if the work is not completed during the extended weekend closure. These cost 
including but are not limited to any and all costs associated with remobilization, labor, equipment, materials and traffic 
control associated with completing the designated portion of work. 

The Contractor shall also receive an Adjustment of Compensation in the amount of $1,500,000 as compensation in the 
event that the incentive listed in Sub Item 2, of Incentives and Disincentive as described in this change is achieved. This 
amount includes compensation for any costs expended to date concerning the original $500,000 per weekend incentive 
(not to exceed $1 ,500,000) listed under the original incentive section of the Special Provisions and no additional 
compensation shall be forthcoming. 

The compensation specified above constitutes full and final compensation for all costs resulting from this change including 
but not limited to additional mobilization, any additional traffic control, CMS, advanced warning signs or SWPPP controls 
necessary to complete this portion of work. 

All barriers, signs, striping and pavement repairs shall be in place and operational prior to opening lanes. The costs 
associated with providing and installing these items shall be included in the adjustment of compensation specified 
elsewhere in this change order and no additional compensation shall be provided. 

Installation of Temporary Railing (Type K), from Bent 51 to Bent 6, right and left of Line SFOBBLO Sta. (+/-) 44+50 to(+/-) 
48+21, and placing dowels as necessary to secure the railing shall be considered as included in the adjustment of 
compensation specified elsewhere in this change order and no additional compensation shall be provided. 

The compensation specified above constitutes full and final compensation for all costs associated with fabrication, 
installation and removal of temporary shoring for the lower deck from Bent 6 through Bent 51 for the bridge removal work 
specified in this change. 

The compensation specified above constitutes full and final compensation for all costs associated with remobilization to 
complete demolition of the columns per plan. No additional compensation shall be provided for additional impacts to 
demolish the columns per plan. This includes but is not limited to, inefficiencies, additional effort, labor, equipment or 
staging. 

The compensation specified above constitutes full and final compensation for all costs associated with acceleration of the 
Frame 8U North opening. These costs include, but are not lim.lted to premium time, additional equipment and material and 
additional costs associated with the high early strength concrete. 

If the lane closures for First Street On-ramp, Sterling Street On-ramp, Fifth Street On-ramp, Eighth Street On-ramp, the 
Eastbounc 80 portion of the 101 Southbound/SO Eastbound connector and all lanes of Eastbound 1-80 approaching the 
lower deck of the SFOBB are not opened by 5:01 AM or if the Essex Street On-ramp is not opened by 2 01 PM on 
Tuesday, September 5, 2006. Damages, specified in Section 10-1.30 "Closure Requirements And Conditions" of the 
Special Provisions shall apply for failure to open the specified lanes to traffic as listed in this change order. For this 
designated portion of work only, the second paragraph of subsection "Late Reopening of Closures" of Section 10-1 30 
shall be modified, to read: 

If. on the extended weekend closure, any of the lane closures are not open to traffic by the times soecified in Lane C!osur'? 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

CCO: 150 Suppl. No. 0 Contract No. 04- 0435V4 Road SF-80-4.9/5.9 FED. AID LOG.: 

Chart 27A, or fraction thereof past the time specified to reopen the closure, the Department will deduct S1 ,500,000 from 
moneys due or that may become due the Contractor under the contract. 

If, on any subsequent closure used to perform this work. any of the lane closures are not open to traffic by the times 
specified in the Special Provisions, or fraction thereof past the time specified to reopen the closure, the Department wi\! 
deduct S750,000 from moneys due or that may become due the Contractor under the contract. 

Erection and removal of falsework at Location M (Stage 4 ), from Bent 21 U through Bent 28U, the Southern Portion of 
Frame 8U Br. No. 34-0124L shall be completed using Lane Closure Chart No. 12A, as shown on Sheet No. 6 of this 
change. No extended weekend closures shall be permitted for this work. This change does not modify any other falsewod 
requirements set forth· on this contract. 

Compensation for any and all costs and inefficiencies resulting from modifying lane closures duration for the erection and 
removal of falsework shall be considered as included in the adjustment of compensation specified elsewhere in this changE 
order and no additional compensation shall be provided. 

This change shall not eliminate, modify or adjust the requirements set forth in Section 6, "Incentives and Disincentives for 
Completion of Designated Portions of Work," Item A and C, of the Special Provisions. 

Total Cost of Adjustment of Compensation at Lump Sum $4,592.431.53 

Any time adjustment shall be deferred until completion of the work. The adjustment will be made in accordance with 
Section 8-1.09, "Right of Way Delays of the Standard Specifications. 

Should Contractor-Controlled Insurance Program costs apply, these costs will be determined separately and compensated 
for by the Department. 

.1"'1 

\ ~-----------------------------------------------------E_s_tim __ a_te_d_C_o_s_t_: __ ln_c_r_ea_s_e ___ v ____ D_e_c_r_ea_s_e ____ ~$~4~·~4~6~6~.1~3~8~-~78~------
By reason of this order the time of completion will be adjusted as follows: Deferred 

Submitted by 

Resident Engineer: Deanna Vilcheck Date 

Construction Engineer: Dennis Turchan Date 

'---~~~----~-~~~~~~-----~-~~----~-~-· ~~~--~~~~~~~~~~~~~------··------

Engineer Approval by • 

(Print name and title\ 
Dennis Turchan- Chief 

Date 
'-1·-1-~ 

VVe t'fie undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials. except as may otherwise be noted above. and perform a!l services necessary for the work abO'.'e specified. and will accept 
as full payment therefor the prices shown above. 

NOTE: !f you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 



Contract 04-0434V4 
ceo No. 150 
SheeLr-.;o. 5 

Chart No. 27A 
Multilane Lane Requirements 

Location: Eastbound 1-80- From the 7th Street off-ramp to Pier Wl, for bridge removal at Location M 
(Stage 4), from Bent 6 through Bent 48, the Southern Portion of Frame SU and a section of the Southern 
Portion of Frame 7U, Br. "1\o. 34-0124L and for bridge removal at Location M (Stage 5) from the fixed joint 
on the East side of Bent 37 up to Bent 48, sections of the Southern Portions of Frame 6U and 7U, Br. )Jo. 34-
0124L Only. This lane closure chart may only be used from September 2, 2006 through September 5, 2006 

I a.m. I p.m. I 
FROM HOL'R TO HOUR 12 1 2 3 4 5 6 7 8 9 101112 1 2 3 4 5 6 7 8 9 10 11 12 

Saturday, September 2, 2006 X X X X X X X X X X X X X X X X X X X X X X X X 

Sunday, September 3, 2006 X X X X X X X X X X X X X X X X X X X X X X X X 

Monday, September 4, 2006 X X X X X X X X X X X X X X X X X X X X X X X X 

Tuesday, September 5, 2006 X X X X X 

Le<>end: tTI' Freeway may be closed 

0 No lane closure allowed 

REMARKS: 
- This chart applies only to the extended weekend closure for bridge removal for Stage 4 and 

Stage 5 construction as shown on plan sheets SC-28 through SC-30, from September 2, 2006 through 
September 5, 2006 only. 

- In addition to the mainline closure indicated above, the on-ramps from First Street, Sterling Street, Fifth 
Street and Eighth Street will also be closed continuously from 11:59 p.m. Friday to 5 a.m. Tuesday. 

- In addition to the mainline closure indicated above, the Essex Street on-ramp will also be closed 
continuously from 11:59 p.m. Friday to 2 p.m. Tuesday. 

- In addition to the mainline closure indicated above, the Eastbound portion of the 101 Southbound/SO 
Eastbound connector shall be detoured to Southbound 101 from 11:59 p.m. Friday to 5 am Tuesday. 

- A lane of through traffic shall be provided a minimum of once every hour, from 40 minutes past the hour to 
45 minutes past the hour, to allow eastbound bus traffic to pass. 

- A lane of through traffic shall be provided within 5 minutes, upon verbal notification from the Engineer, as 
needed, to allow eastbound emergency vehicles to access Treasure Island. 

- See Construction Area Signs plans for detour no. 20. 

CONTRACT NO. ceo NO. ____ __;_ ____ _ 
PAGE ____ OF-------

S U BM\ TIED BY: _ _::'·"::::..·· .::.:. .. ~:-:-:=~:-:::-;:-7;::-;::-;;--· 
RESIDENT ENGINEER 

ACCEPTED BY c(J;aoR 
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Contract 04-0435\'-+ 
ceo 150 
Sheet No.6 

Chart No. 12A 
Multilane Lane Requirements 

Location: Eastbound I-80- From the 4'h Street off-ramp to the Essex Street on-ramp and/or the First Street on-
ranm. 

I a.m. I p.m. I 
FROM: HOUR TO HOUR 12 l 2 3 4 5 6 7 8 9101112 I 2 3 4 5 6 7 8 9 10 II 12 

\1ondays through Thursdays X X X X X X X 

Fridays X X X X X X 

Saturdays 

Sundays X 

Day before designated legal holiday 

Designated legal holidays 

Legend: 

lXl Freeway may be closed 
~ 

0 No lane closure allowed 

REMARKS: 
I. This chart applies only to the erection of falsework for the Southern Portion of Frame 8U Bridge No. 34-

2. 

3. 

0124L and the bridge removal at Location M (Stage 4), from Bent 6 through Bent 48, the Southern Portion 
of Frame SU and a section of the Southern Portion of Frame 7U, Br. No. 34-0 124L and for bridge removal 
at Location M (Stage 5) from the fixed joint on the East side of Bent 3 7 up to Bent 48, sections of the 
Southern Portions of Frame 6U and 7U, Br. No. 34-0 124L Only 

See Construction Area Signs plans for detour no. 21. 

Essex Street on-ramp must remain open until at least 3:00 am. 

CONTRACT NO.-------­
CCO NO.-------'----MGE OF _________ __ 

SUBMITIED BY: k . c~ · · '· r ' ( .•.. 

RESIDENT ENGINEER 
t}/ 

ACCEPTED BY ----:~:-:oj-r-~Y:..>RA'--CT-O-R-. __ 

/ 
" 
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Item 5b.1) – Yerba Buena Island 
YBI Transition Structure 

 
 
 



   Memorandum 
 

   
Item5b_1_YBITSUpdate_memo_29Sep2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b, 1  
 

Item‐ 
SFOBB Update – Yerba Buena Island 
Transition Structure 

 
Recommendation:   
For Information Only. 
 
Discussion: 
The YBI Transition Structure Contract completes the tie‐in from the SAS to the 
existing tunnel.  This includes construction of the mainline YBI transition structures 
(YBITS) and all work required to place westbound traffic onto the new bridge.   
 
Development of YBITS design is now integrated with development of SSD design 
and work.  Opportunities for integration of early YBITS work into SSD work are 
being identified and actual amount of such work will determine ultimate schedule for 
YBITS.  Schedule is being closely monitored to maintain opportunity to deliver YBITS 
concurrently with an accelerated SAS. 
 
History of Previous TBPOC Decisions: 

• May 31, 2006:  Approval for Alternative 1 – Stay the Course:  Maintain current 
alignment of Yerba Buena Island Transition Structure (YBITS) and current 
plan for two deck eastbound and westbound South/South Detour (SSD).   

• February 6, 2006:  Schedule Management and Coordination Strategy ‐ 
Approval of the proposal to split the SSD/YBITS contracts.   

 
 
 

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5b.2) – Yerba Buena Island 
South/South Detour  
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b, 2  
 

Item‐ 
SFOBB Update – Yerba Buena Island 
South/South Detour 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
The YBI South/South Detour (SSD) Contract constructs a temporary detour from the 
YBI tunnel to the existing east span of the Bay Bridge.  This detour maintains 
eastbound traffic on the lower deck of the SSD structure; westbound traffic on the 
upper deck of the structure.   
 
The SSD East Tie‐In team is assembled and is tasked to implement the “roll‐out/roll‐
in” scheme.  The team is recommending 2 phases to the work.  Phase 1 includes 30% 
design with the deliverable of a General Plan with full constructability reviews.  
Phase 2 to include detailed design. The West Tie‐In team is already assembled. Type 
selection occurred on September 14th where the team discussed the strategy on how 
to proceed with the design.  The SSD contractor has been part of the discussion of the 
east and west tie in strategies.  At the request of CC Myers, finalization of a CCO has 
been deferred until a final schedule has been agreed to. 
 
As noted in Agenda item 5b (1), this work is related to YBITS and final work will be 
dependent on inclusion of necessary YBITS components.  As with YBITS, schedule is 
being monitored to maintain delivery of SSD in a manner that accommodates and 
accelerates SAS while continuing to minimize time on detour for traffic.  
 
History of Previous TBPOC Decisions: 

• May 31, 2006:  Approval for Alternative 1 – Stay the Course:  Maintain current 
alignment of Yerba Buena Island Transition Structure (YBITS) and current 
plan for two deck eastbound and westbound South/South Detour (SSD).  
Design of the east and west tie‐in designs taken in house.   
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• May 31, 2006:  Approval to pursue roll‐out/roll‐in design strategy as part of 
Alternative 1. 

• April 18, 2006:  Approval to negotiate with CC Myers to resume completion of 
the viaduct portion for an amount not to exceed $13.5 million. 

• February 23, 2006:    Approval of the proposal to split the SSD/YBITS contracts 
and to further explore alternate solutions to reduce the period of SSD traffic 
use.  

• December 12, 2005:  Approval for CCO No. 24 which adds 381 days and $4.8M 
to cover added time‐related overhead.   

 
• October 28, 2005:  Approval to Stay‐the‐Course and build the South/South 

Detour. 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5c – E2/T1 Foundations  
 
 



   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c 
 

Item‐ 
SFOBB Update – E2/T1 Foundations 

 
   
Recommendation:   
Information Only 
 
Discussion: 
The Self‐Anchored Suspension (SAS) E2/T1 foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.  The current approved 
schedule for E2/T1 completion is March 2008.   
 
T1 Foundation:   

• Completion of the piles and rock sockets is scheduled for February 2007. 
• Kiewit Offshore Services (KOS) in Texas:  The fabrication of the steel footing 

box for Pier T1 is 30% complete. 
• Fabrication of the permanent steel casings by Transbay Steel (TBS) for CIDH 

piles at Pier T1 continues and is 8% complete.  
 
E2 Foundation: 

• Final cleaning of the piles on the west side is ongoing. 
• Pouring of concrete plug at the west side piles and dredging at the east side 

planned for the week of September 11.   
• East side pile tops‐to‐bottoms splicing is ongoing.  Completion of splicing and 

driving the remaining 2 piles to tip was planned for the week of September 18. 
• Fabrication of steel pile top sections by Transbay Steel (TBS) for CISS piles at 

E2 is 100% complete. 
• Fabrication of the steel footing frame by Oregon Iron Works (OIW) for Pier E2 

is 100% complete and arrived by barge in Oakland on September 14, 2006. 
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History of Previous TBPOC Decisions: 
• December 12, 2005:  The 11/23/05 conf. call minutes were revised to show that 

CCO No. 29 was approved for $81M. 
• November 23, 2005 (conf. call):  Approval for CCO No. 29 in the amount of 

$81M for contract re‐start. 
• November 21, 2005:  Approval to negotiate restart of the contract (CCO No. 29) 

for a not to exceed amount of $86M.    
• September 22, 2005:  Approval for CCO No. 25 with Supplement 2 which will 

increase the total above $1M to pay for time‐related overhead at half the unit 
price during suspension.  

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5d – East Span SAS Superstructure  
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5d 
 

Item‐ 
SFOBB Update – East Span SAS Superstructure 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
The Self‐Anchored Suspension (SAS) contract constructs a single tower span between 
the Skyway Bridge and the Yerba Buena Island Transition Structure.  The entire SAS 
bridge construction is composed of three distinct contracts: the SAS Superstructure 
and Tower (mobilizing for construction); the E2/T2 Foundations (under construction); 
and the W2 Foundation (complete).  Following is the current status of the SAS 
contract with the current scheduled contract completion being March 2013. 
 
 Current Project Status: 

• American Bridge / Fluor, a joint venture (ABF): 
o Continues to move staff into the field office and Working Drawing 

Campus.  Currently, ABF has 23 staff on‐site, with an anticipated total of 
70 staff when fully operational. 

o ABF’s major focus is the preparation of detailed working drawing 
submittals and working with their fabricators, suppliers and 
subcontractors to expedite the beginning of fabrication efforts.    

o Finalizing agreements with manufacturers, fabricators, suppliers and 
subcontractors.  See listing of key fabricators, suppliers and 
subcontractors below.  

o Field work is scheduled to begin in the spring 2007 with construction of 
the cap beam on Pier W2.  See baseline schedule highlights below. 

• Caltrans: 
o Added 9 staff members in the last month.  Current staffing level at 25, 

with projected peak staffing being approximately 70 state & consultant 
staff. 
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o Preparing plans and contract change orders (CCO) for changes not 
incorporated by Addendum No. 8.   

 
 
History of Previous TBPOC Decisions: 
 

• March 23, 2006:  Concurrence to celebrate award of contract on April 18, 2006 
which coincides with the 100th year anniversary of the 1906 SF Earthquake.  
Media event scheduled for signing of the contract. 

• February 23, 2006:  Approval for the Dispute Resolution Board member 
selection process. 

• January 31, 2006:  Denied request to approve issuing an Addendum No. 8 
related to tower constructability and other improvements for the SFOBB SAS 
contract. 

• January 19, 2006:  Approval for the SAS Communications Plan as revised per 
TBPOC comments.   

• January 19, 2006:  Approval to release Addendum No. 7 on January 21, 2006. 
• January 19, 2006:  Approval of the press release for Addendum No. 7 as 

revised per TBPOC comments. 
• January 18, 2006:  Approval of Addendum No. 7 which revised the bid 

opening date to March 22, 2006.  This included adding 180 days to the contract 
schedule, increasing the bid stipend to $5M for the top three bidders, and 
providing an incentive for early completion of $50,000 per day for up to six 
months as a means to increasing competition and attracting multiple bids. 

• January 13, 2006:  Approval to award SAS contract within 30 days of bid 
opening.   

• January 13, 2006:  Approval for a 6‐month SAS contract time extension.   
• December 22, 2005:  Approval of Addendum 6  
• December 14, 2005:  Definition of ‘Public Enemy’ ‐ Approval of Option 2 

which involved issuing an addendum to broaden the public enemy definition 
to include “acts of terrorism.”   

• December 12, 2005:  Approval for Addendum No. 5. 
• November 23, 2005:  Approval for Addendum No. 4 (welding changes is based 

upon lessons learned on the Skyway contract; Jones Act clarification will result 
in some amount of conflict avoidance. 

• November 8, 2005:  Addendum No. 3 – Approval of six additional items which 
were not included when addendum was approved on October 31, 2005. 

• October 31, 2005:  Approval of Addendum No. 3, Supplemental Item. 
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• September 22, 2005:  Approval of content in Addendum No. 3, roll into 
previously approved Addendum No. 2 (DVBE and SBE specs) and issue 
together as Addendum No. 2. 

• July 25, 2005:  Approval to extend a 4‐month advertisement period for the SAS 
by an additional two months. 

• July 25, 2005:  Approval to change the advertising date for the bid package to 
August 1, 2005. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5e – East Span Skyway 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5e  
 

Item‐ 
SFOBB Update – East Span Skyway 

   
Recommendation:   
For Information Only 
 
Discussion: 
 
The Skyway contract constructs two parallel, pre‐cast concrete box‐girder bridge 
spans from the Oakland touchdown to the SAS near Yerba Buena Island.  
Construction is 93% complete as of September 20, 2006.  Time is 77% complete now 
that CCO 200 has been approved and executed.  The current approved contract 
completion date is December 4, 2007. 
 
Foundation Work: 

• The foundation work is complete with the exception of installing Fenders 
around six of the pier footings.  Four of the six fenders (67%) are complete 
with all work expected to be completed in October 2006.   

Segment Casting:   
• All 452 segments have been cast.  Ten segments (2%) remain in the Stockton 

yard for shipment to Oakland.  The delivery and lifting of the last segment is 
contingent upon delivery of the hinge pipe beams from Transbay Steel (TBS), 
currently estimated to be in early December 2006.  A media event is planned. 

Superstructure: 
• Segment Erection 442 of 452 (98%) segments have been erected.  The next 

segment erection activity at Pier E3W‐6E is scheduled for October 19, 2006.   
Bike Path (eastbound structure): 

• The bike path is currently 78% complete with 100% of the cantilever beams 
installed and 56% of the panels installed.  Work to hang inner rails continues. 
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Orthotropic Box Girder (OBG): 
• The westbound OBG was erected on August 29, 2006.  The closure pour 

between the WB‐OBG and segment E3W‐5W is scheduled for October 13, 2006.   
 
History of Previous TBPOC Decisions: 

• August 24, 2006:  Approval of CCO No. 200 in the amount of $94,394,113 for 
closeout issues excluding direct cost claims associated with the fabrication of 
the two steel transition decks.   

• July 27, 2006:  Approval for closeout strategy and tentative CCO approval in 
an amount not to exceed $95M.    

• February 23, 2006:  Concurrence with staff’s direction on the hinge pipe beam 
issues.  Staff informed the DRB and Contractor that the HPB issue remains 
unresolved (Notice of Potential Claim #11). 

• February 23, 2006:  Approval of CCO No. 83 for Service Platform Design 
Changes in the amount of $1,055,531 and CCO No. 83 Supplemental 1 for 
Service Platform Installation Work in the amount of $1M. 

• January 19, 2006:  Approval to proceed with a January press event to cover the 
lifting of a large steel box section of the Skyway. 

• October 28, 2005:  Approval of CCO No. 90 for delays in the fabrication of the 
Skyway bike path. 

• October 28, 2005:  Approval of CCO No. 107 for time‐related overhead cost 
associated with working drawing delays. 

• September 22, 2005:  Approval of schedule and cost mitigation planned 
approach.   

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5f – Oakland Touchdown (OTD) 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5f 
 

Item‐ 
SFOBB Update – Oakland Touchdown 
 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
The Oakland Touchdown work is organized into three contracts 1) construction of 
marine foundations work and westbound approach work (OTD1) ‐‐ current 
approved schedule for completion is July 2009; 2) construction of remaining 
eastbound approach when westbound traffic is shifted onto the new SAS (OTD2) ‐ ‐
current approved schedule for completion is November 2014;  and 3) replacement of 
the existing submarine electrical cable from Oakland to Treasure Island ‐‐ current 
approved schedule for completion is July 2007. 
 

• OTD1:  The contract for construction of marine foundations work and 
westbound approach work was delivered to DES‐OE on September 1, 2006, 
one month ahead of schedule according to District 4 FY 06/07 Delivery 
Contract.   

• OTD2:  The OTD team is currently analyzing strategies for reducing the time 
between opening the westbound bridge and the eastbound bridge to traffic.  
Four alternatives were evaluated by the team.  The team recommendation 
involves accelerating construction time for critical path construction items on 
OTD2 to reduce the time between westbound and eastbound opening down to 
+/‐ 6 months.   Currently the eastbound bridge open date is 1 year after the 
westbound bridge open date. 

• Submarine Cable:  An addendum was issued to extend bid opening to 
September 19, 2006 in response to bidder’s request for two additional weeks to 
prepare bids.  Update:  Bids were opened on 9/19/06 and only a single bid was 
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received for $13,063,777  (engineer’s estimate was $6,624,440).  Bid was 
received from California Engineering Contractor’s Inc. 

 
 
  



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 5f.1) – Oakland Touchdown (OTD) 
Plans, Specifications and Estimate 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 19, 2006 

FR:  Tony Anziano, Caltrans, Toll Bridge Program Manager 

RE:  Agenda No. ‐  5f, 1 
 

Item‐ 
Oakland Touchdown (OTD No.1) 
Plans, Specifications and Estimate 

Cost:  
The estimate submitted with the Plans, Specifications and Estimate (PS&E) was $226.5 
million.  
   
Schedule Impacts:   
The PS&E was completed and transmitted to Caltrans Headquarter Office Engineer 
on September 1, 2006.   Approval from TBPOC and funding resolution from BATA by 
the end of December 2006 will be necessary if the contract is to be advertised in early 
February 2007 as scheduled. 
 
Recommendation:   
Approval 
 
Discussion: 
The Department has completed the PS&E for the OTD No.1 contract.   The final Plans 
and Specifications incorporated comments received from BATA’s staff and 
consultants. 
 
BATAʹs staff and consultants have conducted a review of the Plans and Specifications for 
the OTD No.1 contract.  Although various comments regarding the Plans and 
Specifications were forwarded to the Department, it is BATAʹs opinion that the Plans and 
Specifications are generally satisfactory for purposes of advertising this contract.   
In general, BATA concurs with the Departmentʹs estimate for the project, but notes that 
there are risks relative to recent volatile material prices and escalation of other costs.  
However, the Department has remarked that these risks are accounted for within the 
current overall contract and program contingency that address risk issues.  Both BATA 
and Department staff will review the contractʹs budget after bids have been received. 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  6 
 

Item‐ 
New Benicia‐Martinez Bridge 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
The New Benicia‐Martinez Bridge project constructs a new parallel bridge just east of 
the existing bridge.  The project will include reconstructed interchanges to the north 
and south of the bridges and a new toll plaza and administration building in 
Martinez.  The current approved schedule for completion is during the fourth quarter 
of 2007. 
 
The contract is 85% complete based on the current revised schedule.  All 
substructures and column work has been completed.  Superstructure work is 
continuing throughout the project.  For the cast‐in‐place portion of the bridge over 
the straits (Frames 2 and 3), all 11 of the pier tables have been completed, and 
segment construction either have been in progress or have completed on all 11 piers. 
 

• New Toll Plaza 
o Estimated completion date is October 31, 2006 
o Contractor is continuing work throughout the toll plaza area including 

the installation of electrical, and aluminum composite panel installation 
above the toll booths. 

• Marina Vista Interchange 
o Contract is 100% complete as of April 28, 2006, and has been accepted 

by Caltrans. 
• 680/780 Interchange 

o Contract is approximately 94% complete based on the current revised 
schedule.   



 
 

  2 of 2   
Item6_BeniciaMartinez_Update_29Sept06 

 

o To date, all of the bridge structures are substantially complete except for 
barrier rails and installation of joint seal assemblies. 

o Contractor continues to remove the falsework over the railroad. 
o Bay Cities continues to work on the proposed detour road which shall 

be used at the north end of the new bridge, prior to the new bridge 
traffic opening. 

o Final electrical work for the new Benicia‐Martinez Bridge  and the 
interchange will not be completed until after the December 2007 open‐
to‐traffic date. 

 
History of Previous TBPOC Decisions: 

• February 23, 2006:   Approval of CCO No. 119 in the amount of $3.6M for the I‐
680/I‐780 Interchange contract to mitigate 92 days of contract delay. 

• January 19, 2006:  Approval of CCO No. 71 in the amount of $1.9M for the 
completion of electrical work.  Approval of CCO No. 99 for $3.9M to complete 
Span 17 construction. 

• November 21, 2005:  Approval of CCO No. 117‐1, Steel Escalation to cover the 
risk of cost increases due to the increasing cost of steel. 

• October 28, 2005:  Approval for the funding plan for the new span project. 
• October 28, 2005:  Approval of main span – CCO No. 109.4 (pile construction 

joint reparation), CCO No. 110.5 (pile anomaly repair), CCO No. 133.1 (heat of 
hydration), CCO No. 25 (contaminated soils), CCO No. 31 (water treatment), 
CCO No. 37.2 (bent 14 differing site conditions), and CCO No. 70 (bent 18 
differing site conditions). 

• September 29, 2005:  Approval of CCO proposal for the 680/780 contract and 
proceed with processing. 

• September 22, 2005:  Approval to negotiate with the contractor to agree on the 
cost and the duration of the delay associated with the main span project heat 
of hydration issue in an amount not to exceed $65M and completion by 
December 31, 2007.  TBPOC request to explore ways to limit any future 
exposure related to concrete issues. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 28, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director  

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge 
Open Road Tolling CCO 

Cost:   
$4.25 M 
 
Schedule Impacts:   
 
The work proposed should have no adverse impact on the current forecast of 
December 2007 for completion of the New Benicia‐Martinez Bridge. 
 
Recommendations:  
 
Approval to authorize Caltrans to negotiate a contract change order (CCO), in an amount 
not to exceed $4.25 M, to open the Benicia‐Martinez Bridge to traffic.  
 
Discussion:  
 
The Benicia Open Road Tolling (ORT) work consists of the demolition of 8 tollbooths, 
concrete slab removal, asphalt concrete placement, installation of new signage, and 
salvage of various items to implement Open Road Tolling (ORT) at the new Benicia toll 
plaza.  The above‐mentioned work is being designed by BATA’s consultant (URS) and 
has an estimated cost of $2.65 M, which includes $350,000, a 15% contingency.  
Construction will ideally begin in November 2006 and will be completed by March 2007.  
This schedule will allow enough time for the Benicia Open Road Tolling System 
contractor, hired by BATA under a separate contract, to complete their equipment and 
software installation work prior to opening the bridge to traffic.  The $2.65 M will be 
funded from the BATA Toll Bridge Rehabilitation budget. 
 
The above‐mentioned ORT work is consistent with the FasTrak® Strategic Plan that 
BATA adopted in June 2006.  Caltrans and BATA staffs have jointly developed a 
Cooperative Agreement for the implementation of the FasTrak® Strategic Plan 
infrastructure improvements.  This Cooperative Agreement has not been fully signed yet; 
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however, BATA and Caltrans legal staffs have reviewed and are in agreement with the 
provisions in the draft agreement.  
 
Work consists of placing an open graded asphalt concrete (OGAC) overlay and 
striping on both sides of the tollbooths, installation of 10 Quadguard crash cushions, 
and other miscellaneous work to open the bridge to traffic.  The above‐mentioned 
work is not additional work.  It was planned work that was not included in any 
specific contract.  This work is estimated to be $1.6 M which will be funded either 
from the 006034 contract contingency or the $2 M which was budgeted for this work 
under the 006044 (Toll Plaza Building) contact. 
 
 
Draft Timeline of Upcoming Milestones Related to the Work in this Memorandum: 
Draft Scope, Schedule and Budget to TBPOC       September 29, 2006 
Negotiate CCO with Contractor          October 15, 2006 
Begin Tollbooth Demolition           November 1, 2006 
Finish Tollbooth Demolition           March 1, 2007 
Open Bridge to Traffic            December 2007 
 
 
 
 
 
Attachment(s): 
1) Benicia‐Martinez Bridge Toll Plaza (Benicia Open Road Tolling Planned Scope of 

Work)  
2) Toll Bridge Project – Benicia Bridge CCO Schedule (to Open Benicia‐Martinez 

Bridge to Traffic) 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  September 22, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director  

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge 
Open Road Tolling CCO 

Cost:   
$3.9 M 
 
Schedule Impacts:   
 
The work proposed should have no adverse impact on the current forecast of 
December 2007 for completion of the New Benicia‐Martinez Bridge. 
 
Recommendations:  
 
Approval to authorize Caltrans to negotiate a contract change order (CCO), in an amount 
not to exceed $3.9 M, to open the Benicia‐Martinez Bridge to traffic.  
 
Discussion:  
 
The Benicia Open Road Tolling (ORT) work consists of the demolition of 8 tollbooths, 
concrete slab removal, asphalt concrete placement, installation of new signage, and 
salvage of various items to implement Open Road Tolling (ORT) at the new Benicia toll 
plaza.  The above‐mentioned work is being designed by BATA’s consultant (URS) and 
has an estimated cost of $2.3 M.  Construction will ideally begin in November 2006 and 
will be completed by March 2007.  This schedule will allow enough time for the Benicia 
Open Road Tolling System contractor, hired by BATA under a separate contract, to 
complete the their equipment and software installation work prior to opening the bridge 
to traffic.  The $2.3 M will be funded from the BATA Toll Bridge Rehabilitation budget. 
 
The above‐mentioned ORT work is consistent with the FasTrak® Strategic Plan that 
BATA adopted in June 2006.  Caltrans and BATA staffs have jointly developed a 
Cooperative Agreement for the implementation of the FasTrak® Strategic Plan 
infrastructure improvements.  This Cooperative Agreement has not been fully signed yet, 
however, BATA and Caltrans legal staffs have reviewed and are in agreement with the 
provisions in the draft agreement.  
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Work consists of placing an open graded asphalt concrete (OGAC) overlay and 
striping on both sides of the tollbooths, installation of 10 Quadguard crash cushions, 
and other miscellaneous work to open the bridge to traffic.  The above‐mentioned 
work is not additional work.  It was planned work that was not included in any 
specific contract.  This work is estimated to be $1.6 M which will be funded either 
from the 006034 contract contingency or the $2 M which was budgeted for this work 
under the 006044 (Toll Plaza Building) contract. 
 
 
Draft Timeline of Upcoming Milestones Related to the Work in this Memorandum: 
Draft Scope, Schedule and Budget to TBPOC       September 29, 2006 
Negotiate CCO with Contractor          October 15, 2006 
Begin Tollbooth Demolition           November 1, 2006 
Finish Tollbooth Demolition           March 1, 2007 
Open Bridge to Traffic            December 2007 
 
 
 
 
Attachment(s): 
1) Benicia‐Martinez Bridge Toll Plaza (Benicia Open Road Tolling Planned Scope of 

Work) 
2) Toll Bridge Project – Benicia Bridge CCO Schedule (to Open Benicia‐Martinez 

Bridge to Traffic) 
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BENICIA-MARTINEZ BRIDGE TOLL PLAZA 
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BENICIA-MARTINEZ BRIDGE TOLL PLAZA 
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FasTrak Only Lane 

• Existing Sign Structure 

• New Sign Structure 

• New Changeable Message Sign 

0 Toil Collector Access 

- Remove Toll Booth 

AUGUST 11, 2006 

L3 L4 
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1 . FASTRAK ONLY LANES STRIPED SOLID WHITE 

2 . " FASTRAK LANE ONLY" PAVEMENT MARKINGS 
AT 500FT. INTERVALS 

3. CMS CONTROLLED AT TOLL PLAZA 

4. USE 'ELEPHANT TRACK' STRIPE FOR 1/4 MILE PRIOR TO 
FIRST OVERHEAD SIGN 

5. NEW STD. SIGN PANELS TO MATCH EXISTING SIZE 

--{ ---



2006 2007
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

Milestone Current Schedule

9/20/06
CCO Schedule

Toll Bridge Projects - Benicia Bridge

End
Date

Start
Date

9/20/067/1/06Toll Plaza Demolition 
(Design)

11/1/069/26/06Contractor's Bid on CCO

3/1/0711/1/06Demoliton Work by 
Contractor

7/1/073/1/07Open Road Toll Electrical 
Work

12/30/0711/1/06Open Bridge To Traffic
(CCO Portion)

12/30/0712/30/07Open Bridge To Traffic



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 7:  Other Business 
 

No Attachments 




